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Programme GBGP Physical Protection: Tasks and Procedures
(A Dabrowski, B. Faubel, H.-G. Friederichs, G. Pauli, P Salewski)

Project Preparation
.

General Contract
Federal Foreign Office — GRS
+

Contracts GRS - Russian Nuclear Facilities

" Tasks of Ca?l;s of Russian
5 _ Facilities

Review of physical protection Physical protection analysis
analysis - analysis of current status
- current status ¢ * - definition of fundamental
- fundamental requirements requirements
- weak points identified - identification of weak points
+ +
Review of detailed design Detailed design
- definition of protection concept on the basis of the
- confirmation of technical measures |+ + - agreed scope
and administrative improvements - technical-economical justification
- fundamental requirements
L
&

Preparation of purchasing and physical protection measures
- determination of special equipment

- preparation of contracts

- involvement of EU suppliers

- purchasing

+

Installation and commissioning of physical protection equipment
- monitoring of the installation during construction

- partial acceptance test, adherence to physical protection concept

Functional and acceptanmtﬂst:s - 3

- joint examination of physical protection equipment and systems
- final minutes and final report
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